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Gentlemen 

Please find enclosed ioi youi revlew and appioval, minutes from the Piogrammatic 
Feasibility Study steenng gioup meeting held Januaiy 6,  1094 These minutes will be 
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966-465 1 

Sincerely, 

Acting Assistant Manager foi 
Environmental Restorauon 

Enclosure 

cc w/Enclosure 
A Rdmpei tdap. EM-453 
E Dill& ER. AEI 

Reviewed for Addressee 
Corres Control RFP 

3-lS9(/ ( '12 S Stiger, EG&G 
DATE BY J Hopkins. EG&G 

P Launn,EG&G 
B Fiaser, EPA 
J Schieffelin, CDH 

Ref Ltr Y 

DOE ORDER X ss/nn,/ 

RF-46522 (Rev 01/94) 
AbMIN RECORD 



MEETING MINUTES CMS/FS PROGRAMMATIC TASKS 

DATE January 6, 1994 

LOCATTON EPA Tundra Room, Denver 

A?TENDEES Hopluns, Houk, burin, Schubbe, of EG&G, Fraser, Kleeman, Lavelle, 
of EPA, Norbury, Schieffelin of CDH Grace, Dille, Greengard, Pepe, 
GuiIIaume, Reeves representing DOE, and Shangraw, Gee of 
Engineering-Science, Inc. 

- -  --- - ------------__-____- -- - _ _ _ _  - - 
NARRATIVE: An agenda for this meeting was prowded by DOE and is attached to the 
minutes, as are hand-outs. The items discussed follow the agendaas do these minutes. 

The first agenda item was the integration of OU1 into the programmatic CMS/FS 
process The current status of OU1 was delineated. That status is: Technical 
Memorandum 10 (Preliminary Remediation Goals) has been returned to DOE wth 
comments by EPA. CDH has turned TM 10 over to the state attorney general's office for 
comment. The OU1 FS is for the most part on hold until CDH input is received. DOE 
pointed out that wth little progress on OU1 currently, the programmatic FS process may 
progress enough to allow incorporation of OU1. DOE proposed that incorporation of OU1 
into the programmatic FS be agreed upon, wth possible accompanylng need for schedule 
extensions acknowledged EPA declined response for now, until further rewew of the 
programmatic proposal 

Agenda Item 2 was a discussion of EPA and CDH comments on the CMS/FS task 
approach presented at the meeting of December 23. Representatives from each agency 
stated they were not yet ready to comment on the DOE task-by-task approach. Fraser of 
EPA had renewed the approach and had "no problems wth it." He recommended building 
into the logic diagram some delays for decisions on the ARAR's issues EPA also 
recommended continuing on Task 6 before resolution of " M I  issues and not holding up 
PRG's for completion of the COC T M  

Agenda Item 3 was a presentation by DOE/EG&G of the CMS/FS logic diagram 
and detaded schedule for OU2 FS work EG&G requested comments on the logic diagram, 
and speafically requested agency review and consensus on the proposed meetings with 
agencies and decision/buy-in points delineated throughout the process. Those 
meetmg/decision points included. after PRG determinations (Task 2), after initial 
screemng/list of a1 ternatives (Task 3), and after detailed analysis (and recommended 
remedy, Task 8) DOE/EG&G proposed that wth agency concurrence throughout the 
process, the TAG mandated review durations of the CMS/FS draft report could be 
substantially cut, resulting In a more timely final CMS/FS report The IAG duration for 
rewew of a draft CMS/FS report is one year 
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EPA proposed that sitewide PRG’s be proposed, streamlining the PRG process for 
each indiwdual OU DOE responded that they would consider the recornmendation and 
get back to the group with their response 

All parties voiced concern over formalization of concurrences reached through the 
interactive rewew/input process. It was agreed that decisions made at meetings could be 
formallzed wth a Memorandum of Understanding (MOU) from a meeting, signed by all 
meeting attendees. This is best done at the end of a meeting, before adjournment. 

Due to time constraints on the meeting room, Agenda Item 4 (risk requirements for 
F S )  was postponed until the next meeting. -A handout (attached)-on-this-subject was passed 

--- ---- _--- - 
out for consideration before next week 

Agenda item 5, schedule meetings was completed. A meeting is scheduled for 
Thursday, January 13 at 1 pm, location to be determined. The focus wll be to receive 
agency comment on the logic diagram/schedule presented at this meeting and discuss the 
risk issues. 

ACTION ITEMS: 

1. DOE/EG&G and EPA/CDH should each propose a resolution to the future land 
use/ARAR’s issues in  the near future. The parties can then discuss and resolve this 
problem 

2. EPA and CDH will give DOE any further comments on the task by task 
programmatic approach proposed on December 23 

3 EPA and CDH w11 revew and prepare comments on the proposed logic diagram/ 
schedule, wth particular focus on the agency input/decision points A meeting was 
set-up for January 13 to receive agency comments 

4. DOE wll respond to EPA’s recommendation that sitewde PRG’s be developed to 
streamline the OU specific process 

5. EPA and CDH wll respond to DOE request to incorporate OU1 into the 
programmatic FS process 
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AGENDA FOR DISCUSSION OF PROGRAMMATIC 
FS/CMS ISSUES - ROCKY FLATS PLANT 
DATE: JANUARY 6, 1994 
TIME; 9 AM 
LOCATION: US EPA 

AGENDA ITEMS 

1. INTEGRATION OF OU1 INTO PROGRAMMATIC CMS/FS APPROACH 

2. REVIEW EPA/CDH COMMENTS ON FS/CMS TASK APPROACH 

3. REVIEW PROGRAMMATIC CMS/FS SCHEDULE/LOGIC DIAGRAM 

4. DISCUSS RISK ASSESSMENT REQUIREXENTS FOR CMS/FS 

5. SCHEDULE OU SPECIFIC MEETINGS FOR OUs 1 AND 2 
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